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    การศึกษาโครงงานนี้ เป็นการพัฒนาโปรแกรม Microsoft Excel เพื่อช่วยตัดสินใจควบคุม
ต้นทุนโครงการก่อสร้างของบริษัทรับเหมาขนาดเล็ก ท าการศึกษาเกี่ยวกับการวางแผนและติดตาม
ควบคุมต้นทุนโครงการ จากข้อมูลค่าใช้จ่ายในโครงการก่อสร้างอาคารพักอาศัยรวมสูง 4 ชั้น โดย
ใช้เคร่ืองมือการควบคุมต้นทุนด้วยวิธี Earned Value Analysis วิเคราะห์ผลการเปรียบเทียบแผนงาน 
ผลงานที่ท าได ้และค่าใช้จ่ายจริงที่เกิดขึ้น น ามาสร้างดัชนีชี้วัดสถานะต้นทุนโครงการ  
การพัฒนาโปรแกรม Microsoft Excel ให้สามารถเก็บบันทึก เชื่อมโยงและประมวลผล
ข้อมูลการใช้ต้นทุนงบประมาณของทรัพยากรและค่าใช้จ่ายจริง แสดงข้อมูลและผลลัพธ์ในใบ

















สาขาวิชา  วิศวกรรมโยธา        ลายมือชื่อนักศึกษา          











SOMCHAI WORATHONGCHAI: PLANNING AND MONITORING OF 
COST CONTROL FOR CONSTRUCTION PROJECT. ADVISOR: ASST. 
PROF.VACHARAPOOM BENJAORAN, Ph.D. 
 
This study aims to develop a new program using Microsoft Excel that helps 
control the construction project cost for a small-sized contractor. The data used was 
obtained from a construction project of a four-storey residential building. The Earned 
Value Analysis is used as a technique for the project cost control. The technique 
compares the actual progress against the project plan and the actual expenditure. The 
technique also determines project cost status using index calculation. The program 
developed in this study is able to gather input data, transfer them between modules, 
and process them. The program reports budgets of working resources and the current 
actual expenditure. It promptly shows the results in proper report forms. The project 
managers are able to monitor the up-to-date progress and recognize the status of 
project costs incurred. This program helps the contractors or project managers make 
corrective actions efficiently and timely. 
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